ROLE REPORT / IMPLEMENTATION & VALIDATION

Data Engineer

Accountable person: Name and GitHub handle to fill

AI-assisted deliverables prepared on the project lead’s behalf. This report assigns responsibility; it does not certify personal completion or attendance.

Progress by stage

Stage	Prepared / implemented work
Planning	Data plan, 16 official archive snapshots and source hashes, notebook setup and raw counts.
Core Build	Annual directory joins, six STEM families, first-major/award rules, deterministic compact exports and contract.
Feature Development	About methodology, row-stage audit, observed CIP changes and reproducibility notebook.

Task scope: B-06-B-08, B-14, B-16-B-19, B-31, B-33

Files and evidence

scripts/build_data.py, notebooks/clean_ipeds.ipynb, public/data/, data/source-manifest.json, docs/data-plan-and-contract.md
Shared evidence: docs/qa/results.md, number-checks.json, reproducibility.json and docs/progress.md. Paths are relative to project/.

Remaining actions

Obtain Illinois/STEM/release-window approval, validate official CIP crosswalk and resolve B-18, secure Frontend/Viz contract sign-off, have another person rerun the notebook. No longitudinal harmonization is claimed yet.

Personal GitHub contribution

Review and run the assigned work. Update your role report with actual findings, changes, learning and a PR link. Use your own account for a genuine branch/PR or substantive review. Keep the AI-assistance note and avoid duplicate full-project uploads.

Personal validation

Name / GitHub: _____

Actual work / evidence / PR: _____

Result / learning / next action: _____