APS DATA TECHNOLOGIES x JUDSON UNIVERSITY

STEM Pathways Project handover

Four roles | Option B | Stage-based delivery

Current stage: Feature Development / Validation

The React dashboard includes Overview, Fields, Institutions and About views, shared filters, institution search, accessible data tables, loading/error handling, and responsive layouts. The data pipeline, executed notebook, source manifests, tests and editable Figma wireframes support review and maintenance.

Verified implementation

Check	Result
Illinois award data, 2016-2023	3,808 aggregate rows; 187,386 awards
Application checks	9 tests pass, including 1,008 regional filter combinations
Source checks	6 independent comparisons match
Reproducibility	6 exports rebuilt byte-for-byte; 16 source hashes checked
Public hosting	Vercel production READY; public HTML and JSON HTTP 200

Access and ownership

Live dashboard: https://stem-pathways-dashboard.vercel.app/
Repository: APS-Data-Technologies/STEM-Pathways-Dashboard
Ongoing integration branch: feature/stem-dashboard. Browser publishing uses SriDhanushReddy’s authorized account. The connected app’s API permissions remain a separate limitation. Teammate approval is required before merge.

Remaining acceptance

Confirm scope and data contract with APS; resolve CIP crosswalk/method review; verify a teammate’s Colab run and physical-device/accessibility checks; protect main; connect GitHub to Vercel and verify automatic deployment. Record actual team reviews and feedback.

Use this package

Open project/START-HERE.md. Run npm ci and npm run dev inside project/. Follow docs/progress.md for task acceptance and docs/github-team-guide.md for individual contributions. The four role reports allocate prepared deliverables and personal validation work; they do not claim four independent authorship histories.

ROLE REPORT / IMPLEMENTATION & VALIDATION

Project Lead + Frontend

Accountable person: Sri Dhanush Reddy; GitHub SriDhanushReddy

AI-assisted deliverables prepared on the project lead’s behalf. This report assigns responsibility; it does not certify personal completion or attendance.

Progress by stage

Stage	Prepared / implemented work
Planning	Five product questions, testable stories, four-person allocation, team norms and Vite/React starter.
Core Build	Responsive shell, validated parallel JSON loader, retry/loading states, selected record count and integration.
Feature Development	Shared filters and reset, institution search/page, About navigation, checkpoint script and recovery plan.

Task scope: B-01-B-05, B-12, B-20, B-21, B-25, B-26, B-28, B-32, B-34, B-35

Files and evidence

src/App.jsx, src/styles.css, docs/product-plan.md, docs/progress.md, docs/task-board.csv, docs/mid-project-update.md
Shared evidence: docs/qa/results.md, number-checks.json, reproducibility.json and docs/progress.md. Paths are relative to project/.

Remaining actions

Confirm questions with APS; assign actual names; import Asana tasks; post agreed norms; run check-ins; review schema; obtain teammate PR review. Frontend work is implemented and publicly deployed; merge acceptance remains pending.

Personal GitHub contribution

Review and run the assigned work. Update your role report with actual findings, changes, learning and a PR link. Use your own account for a genuine branch/PR or substantive review. Keep the AI-assistance note and avoid duplicate full-project uploads.

Personal validation

Name / GitHub: _____

Actual work / evidence / PR: _____

Result / learning / next action: _____

ROLE REPORT / IMPLEMENTATION & VALIDATION

UX/UI + Data Visualization

Accountable person: Name and GitHub handle to fill

AI-assisted deliverables prepared on the project lead’s behalf. This report assigns responsibility; it does not certify personal completion or attendance.

Progress by stage

Stage	Prepared / implemented work
Planning	Ten editable Figma frames for five views at 375/1280; chart choices and axes documented.
Core Build	Annual trend chart, total/change/CAGR helpers, degree-level comparison and accessible tables.
Feature Development	Field breakdown, institution charts, shared-filter connections and no-records states.

Task scope: B-09, B-10, B-22, B-23, B-27, B-29, B-30

Files and evidence

src/components/Charts.jsx, src/data.js, docs/design.md, Figma link in design handover
Shared evidence: docs/qa/results.md, number-checks.json, reproducibility.json and docs/progress.md. Paths are relative to project/.

Remaining actions

Review mobile composition and chart readability; sign off the data contract; share Figma in Slack; verify colors with non-color cues; record actual review. Public charts are deployed and verified; Git auto-deploy still needs verification.

Personal GitHub contribution

Review and run the assigned work. Update your role report with actual findings, changes, learning and a PR link. Use your own account for a genuine branch/PR or substantive review. Keep the AI-assistance note and avoid duplicate full-project uploads.

Personal validation

Name / GitHub: _____

Actual work / evidence / PR: _____

Result / learning / next action: _____

ROLE REPORT / IMPLEMENTATION & VALIDATION

Data Engineer

Accountable person: Name and GitHub handle to fill

AI-assisted deliverables prepared on the project lead’s behalf. This report assigns responsibility; it does not certify personal completion or attendance.

Progress by stage

Stage	Prepared / implemented work
Planning	Data plan, 16 official archive snapshots and source hashes, notebook setup and raw counts.
Core Build	Annual directory joins, six STEM families, first-major/award rules, deterministic compact exports and contract.
Feature Development	About methodology, row-stage audit, observed CIP changes and reproducibility notebook.

Task scope: B-06-B-08, B-14, B-16-B-19, B-31, B-33

Files and evidence

scripts/build_data.py, notebooks/clean_ipeds.ipynb, public/data/, data/source-manifest.json, docs/data-plan-and-contract.md
Shared evidence: docs/qa/results.md, number-checks.json, reproducibility.json and docs/progress.md. Paths are relative to project/.

Remaining actions

Obtain Illinois/STEM/release-window approval, validate official CIP crosswalk and resolve B-18, secure Frontend/Viz contract sign-off, have another person rerun the notebook. No longitudinal harmonization is claimed yet.

Personal GitHub contribution

Review and run the assigned work. Update your role report with actual findings, changes, learning and a PR link. Use your own account for a genuine branch/PR or substantive review. Keep the AI-assistance note and avoid duplicate full-project uploads.

Personal validation

Name / GitHub: _____

Actual work / evidence / PR: _____

Result / learning / next action: _____

QA & Documentation

Accountable person: Name and GitHub handle to fill

AI-assisted deliverables prepared on the project lead’s behalf. This report assigns responsibility; it does not certify personal completion or attendance.

Progress by stage

Stage	Prepared / implemented work
Planning	PR and bug templates, testing template, workflow and contribution guidance.
Core Build	Six independent raw-source comparisons, export validation, nine JavaScript tests including 1008 regional selections, verified public deployment.
Feature Development	Filter and navigation smoke checks, separate reports, acceptance ledger and handover instructions.

Task scope: B-11, B-13, B-15, B-24; support B-31 and cross-role verification

Files and evidence

scripts/verify_data.py, tests/, docs/qa/, .github/, README.md, docs/github-team-guide.md
Shared evidence: docs/qa/results.md, number-checks.json, reproducibility.json and docs/progress.md. Paths are relative to project/.

Remaining actions

Ask APS admin to protect main; connect GitHub in Vercel and verify auto-deploy/public access; independently rerun checks; review integration PR; obtain real mobile-device and About-text review. No self-approval or invented teammate sign-off.

Personal GitHub contribution

Review and run the assigned work. Update your role report with actual findings, changes, learning and a PR link. Use your own account for a genuine branch/PR or substantive review. Keep the AI-assistance note and avoid duplicate full-project uploads.

Personal validation

Name / GitHub: _____

Actual work / evidence / PR: _____

Result / learning / next action: _____

One repository. Four accountable roles.

Shared integration branch

Use feature/stem-dashboard for the initial implementation review. Keep main stable and merge only after another teammate approves and required checks pass. The initial implementation is uploaded once.

Individual contributions

Role	Evidence to contribute
Project Lead + Frontend	Scope decisions, coordination, frontend improvements and combined role report
UX/UI + Data Visualization	Figma review, chart improvements, labels and measure checks
Data Engineer	Notebook rerun, source/method review, contract and data exports
QA & Documentation	Independent number/device checks, findings, documentation and PR review

Normal contribution workflow

1. Clone the APS repository and fetch the latest branches. 2. Create a descriptive branch from the agreed integration branch (or main after merge). 3. Make and test your actual change. Update your own role report. 4. Commit and push through your own account. 5. Open a pull request and obtain another teammate’s review. 6. Resolve feedback, confirm checks and merge only when approved.

Meaningful participation

Four complete uploads or duplicate repositories are unnecessary. Design reviews, QA findings, documentation and data validation can all be real contributions. Confirm any additional assessment evidence with APS. Do not claim the same AI-assisted package as four independently authored implementations.

References

Project/START-HERE.md: setup and current status docs/progress.md: task acceptance ledger docs/github-team-guide.md: detailed branch and PR workflow docs/deployment.md: hosting and Git integration Figma: https://www.figma.com/design/Rxr9Zc3exDhzLhv19xAPYd