ROLE REPORT / IMPLEMENTATION & VALIDATION

UX/UI + Data Visualization

Accountable person: Name and GitHub handle to fill

AI-assisted deliverables prepared on the project lead’s behalf. This report assigns responsibility; it does not certify personal completion or attendance.

Progress by stage

Stage	Prepared / implemented work
Planning	Ten editable Figma frames for five views at 375/1280; chart choices and axes documented.
Core Build	Annual trend chart, total/change/CAGR helpers, degree-level comparison and accessible tables.
Feature Development	Field breakdown, institution charts, shared-filter connections and no-records states.

Task scope: B-09, B-10, B-22, B-23, B-27, B-29, B-30

Files and evidence

src/components/Charts.jsx, src/data.js, docs/design.md, Figma link in design handover
Shared evidence: docs/qa/results.md, number-checks.json, reproducibility.json and docs/progress.md. Paths are relative to project/.

Remaining actions

Review mobile composition and chart readability; sign off the data contract; share Figma in Slack; verify colors with non-color cues; record actual review. Public charts are deployed and verified; Git auto-deploy still needs verification.

Personal GitHub contribution

Review and run the assigned work. Update your role report with actual findings, changes, learning and a PR link. Use your own account for a genuine branch/PR or substantive review. Keep the AI-assistance note and avoid duplicate full-project uploads.

Personal validation

Name / GitHub: _____

Actual work / evidence / PR: _____

Result / learning / next action: _____